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PROJECT San Jacinto River Waste Pits TCRA Maintenance CONTRACT NO.  

CONTRACTOR Benchmark Ecological Services, Inc.  SUPERINTENDENT N/A 

DAY OF WEEK & DATE: Friday, March 18, 2016 REPORT NO. 06 

WEATHER Overcast with variable winds from the Southeast TEMPERATURE L: 68  H: 81 degrees F  

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity and hours): 
2 – Benchmark Ecological Services 
 

n/a 

TIDE INFORMATION: HEALTH AND SAFETY INFORMATION: 
Time:  n/a Height: n/a No incidents or near misses on this date. 

CHRONOLOGICAL ACCOUNT OF DAY'S WORK: 
 
0700 – Anchor QEA, Benchmark Ecological Services (Benchmark), and USEPA at Site. 
 
0720 – Health & safety meeting and discuss daily plans. 
 
0725 to 0745 – Benchmark continues probing onshore locations withing the East Cell . 
 
0745 to 1045 – Benchmark continue probing the East Cell from pontoon boat. 
 
1050 – G. Miller demobilizes from site. 
 
1055 to 1145 – Probe locations completed. Final low tide visual inspection of area where skid steer was stuck, including 
adjacent areas.  Path of skid steer removal plotted with Trimble DGPS unit.  
 
1200 – Complete investigation activities for the day and pack up site materials. 
 
1230 – All personnel depart from the Site for the day. 
 
Summary of Progress on this Date: 

• Probed approximately 60 points in East Cell. Completed scheduled probing activities. 
 
Persons Onsite on this Date: 
Rick Coupe (Anchor QEA) 
Gary Miller (USEPA) 
Matthew Jay, Robert Moleski (Benchmark) 
 
Material Delivery Summary as of this Date: 
 

Material Units 
Delivered 

(units) 
Delivery Verification 

Method 
Preceding 

Delivered Total                       
Total Delivered for 

Project 

Type C cubic 
yards 

0 Truck bed measure 18-20 18-20 
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TESTS PERFORMED: None 

 PHONE LOG:  
0839, 1200 – Calls with W. Mears to discuss probing progress and Site activities. 
 
1000 – Call with B. Johnston to discuss marine float barrier and regulatory buoy system component shipping schedule. 

SITE PHOTOS/VIDEOS TAKEN:  (attached below) FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

Three photographs with captions None 

QA REPRESENTATIVE Rick Coupe HRS 6 DATE 3/18/2016 
 

 

 
Photograph 1 – Probing activities in the East Cell.  
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Photograph 2 – Probing activities proceeding from pontoon barge in the East Cell. 
 

 
Photograph 3 – Low tide visual inspection of location of skid steer. 
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